
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/11/2018

ESTIMATE SUMMARY 13:00:26

CONTID: C21744         ESTIMATE NO: 0001 PROG 2005

PCN: 21744-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 WOLF CREEK PASS RSA PERCENT TIME:

PROJECT NO: NHPP1602-164                  

US 160 WOLF CREEK PASS RSA

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,870,578.21 PARTICIPATING $ $ 139,642.35

AWARD PROJECT AMT: 1,666,197.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,222.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.93

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.47%

1,730,935.86

139,642.35

139,642.35

136,419.96

$

$

$

$

139,642.35

0.00

139,642.35

0.00

139,642.35

-3,222.39

0.00

136,419.96

0.00

AMOUNT DUE 136,419.96 136,419.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,419.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.0 TIME ALLOW: 8/24/2018 ??:??:??

ORIG TIME ALLOW: 8/24/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/04/2018

06/04/2018

06/30/2018

03/15/2018

04/23/2018

05/09/2018

06/04/2018
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

759.000

202-00220  
 

11,233.20759.000

11,233.20

759.000

SY  

14.80000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

7,697.000

SY  

4.49000

0015 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,569.000

SF  

2.08000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

14.000

EACH

124.23000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

14.000

EACH

84.94000

0030 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

307.000

CY  

45.39000

0035 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

10.000

CY  

421.78000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

142.41000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

12.000

HOUR

325.87000

0050 Structure Excavation 0.000

140.000

206-00000  
 

4,834.20140.000

4,834.20

212.000

CY  

34.53000

0055 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

94.000

CY  

63.30000
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

15.000

CY  

179.07000

0065 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

600.000

LF  

9.41000

0070 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

4.91000

0075 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,735.54000

0080 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

171.000

LF  

17.91000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

50.72000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

124.50000

0095 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

20.000

DAY 

282.35000

0100 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

7.000

EACH

2,052.27000

0105 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,892.97000

0110 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

5,985.91000
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

1,842.05000

0120 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

7.03000

0125 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

6,134.54000

0130 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

8.000

HOUR

264.82000

0135 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

105.30000

0140 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

5.000

CY  

7.71000

0145 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

5.000

CY  

134.61000

0150 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

5.000

CY  

376.82000

0155 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

45.000

CY  

87.69000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

855.000

TON 

198.01000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

72.000

SY  

26.52000
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

9,343.51000

0175 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

0.000.000

0.00

430.000

LF  

395.68000

0180 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

4,680.00000

0185 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

4,368.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

4.04000

0195 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

12,064.00000

0200 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

490.000

SY  

9.76000

0205 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

10.000

LF  

124.80000

0210 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

1.000

EACH

1,040.00000

0215 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

52,000.00000

0220 *Solar Collection System 0.000

0.000

613-50375  
 

0.000.000

0.00

2.000

EACH

52,000.00000
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

60.000

SF  

11.83000

0230 Sign Panel (Class II) (Install Only) 0.000

0.000

614-00027  
 

0.000.000

0.00

224.000

SF  

32.70000

0235 *Sign Panel (Class III) (Install Only) 0.000

0.000

614-00028  
 

0.000.000

0.00

1,062.000

SF  

30.56000

0240 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

196.000

LF  

52.29000

0245 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

42.000

LF  

68.85000

0250 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

23.000

LF  

22.20000

0255 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

2.000

EACH

305.31000

0260 Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

13.000

EACH

1,131.19000

0265 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

3.000

EACH

1,141.39000

0270 *Radar Speed Display Sign (LED) 0.000

0.000

614-10139  
 

0.000.000

0.00

0.000

EACH

15,704.00000

0275 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

2.000

EACH

19,260.86000
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

766.000

LF  

14.47000

0285 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72880  
 

0.000.000

0.00

1.000

EACH

3,640.00000

0290 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

8.000

EACH

1,092.00000

0295 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

115,535.000

LF  

0.21000

0300 *Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

2.000

EACH

5,408.00000

0305 24 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29024  
 

0.000.000

0.00

108.000

LF  

66.09000

0310 *Construction Surveying 0.000

0.330

625-00000  
 

10,296.000.330

10,296.00

1.000

L S 

31,200.00000

0315 *Mobilization 0.000

0.250

626-00000  
 

32,229.270.250

32,229.27

1.000

L S 

128,917.08000

0320 *Public Information Services (Tier IV) 0.000

0.330

626-01104  
 

652.080.330

652.08

1.000

L S 

1,976.00000

0325 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

414.000

GAL 

38.30000

0330 Pavement Marking Paint (High Build) (Inlaid) 0.000

0.000

627-00013  
 

0.000.000

0.00

832.000

GAL 

103.38000
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Pavement Marking Paint (High Build) (Temporary) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

34.32000

0340 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,595.000

SF  

11.98000

0345 Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

556.000

SF  

19.98000

0350 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

14.000

SF  

12.48000

0355 *Flagging 0.000

339.000

630-00000  
 

8,814.00339.000

8,814.00

1,200.000

HOUR

26.00000

0360 *Traffic Control Inspection 0.000

7.000

630-00007  
 

1,092.007.000

1,092.00

26.000

DAY 

156.00000

0365 *Traffic Control Management 0.000

20.000

630-00012  
 

12,376.0020.000

12,376.00

60.000

DAY 

618.80000

0370 *Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

78.000.500

78.00

1.000

EACH

156.00000

0375 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

15.601.500

15.60

9.000

EACH

10.40000

0380 *Construction Traffic Sign (Panel Size B) 0.000

10.500

630-80342  
 

218.4010.500

218.40

35.000

EACH

20.80000

0385 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

101.000

SF  

31.20000
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

11,440.002.000

11,440.00

4.000

EACH

5,720.00000

0395 *Drum Channelizing Device 0.000

21.500

630-80360  
 

447.2021.500

447.20

50.000

EACH

20.80000

0400 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

10.000

630-80364  
 

416.0010.000

416.00

20.000

EACH

41.60000

0405 Concrete Barrier (Temporary) 0.000

474.000

630-80370  
 

20,547.90474.000

20,547.90

948.000

LF  

43.35000

0410 *Traffic Cone 0.000

50.000

630-80380  
 

52.0050.000

52.00

100.000

EACH

1.04000

0415 *Stackable Vertical Panels 0.000

7.500

630-80393  
 

156.007.500

156.00

50.000

EACH

20.80000

0420 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

2,600.00000

0425 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

2,640.94000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

259,000.000

F A 

1.00000

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 114,897.85114,897.851,572,134.93CURRENT AMT0200 $ $ $

CAT NO0300 SIGN-O-09-K 

0450 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

8,292.25000

0455 Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

16.000

LF  

1,379.39000

0460 *Monotube Overhead Sign Cantilever (Install Only) 0.000

0.000

614-32900  
 

0.000.000

0.00

1.000

EACH

6,196.12000

CAT 0.000.0036,558.61CURRENT AMT0300 $ $ $

CAT NO0301 SIGN-N-09-F 

0465 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

44.000

LF  

1,470.22000

0470 *Monotube Overhead Sign Bridge (Install Only) 0.000

0.000

614-42500  
 

0.000.000

0.00

1.000

EACH

16,632.10000

CAT 0.000.0081,321.78CURRENT AMT0301 $ $ $

CAT NO0302 SIGN-N-09-G 

0475 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

8,292.25000

0480 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

44.000

LF  

1,470.22000

0485 *Monotube Overhead Sign Bridge (Install Only) 0.000

0.000

614-42500  
 

0.000.000

0.00

1.000

EACH

16,632.10000

CAT 0.000.0089,614.03CURRENT AMT0302 $ $ $
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PCN: 21744-BID    ESTIMATE RUN 07/11/2018

PROJECT: NHPP1602-164                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:26

CUMULATIVE
AMOUNT

CAT NO0303 SIGN-O-09-S 

0490 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

8,292.25000

0495 Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

16.000

LF  

1,379.39000

0500 *Monotube Overhead Sign Cantilever (Install Only) 0.000

0.000

614-32900  
 

0.000.000

0.00

1.000

EACH

6,196.12000

CAT 0.000.0036,558.61CURRENT AMT0303 $ $ $

CAT NO0304 SIGN-N-09-D 

0505 Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

17.000

LF  

1,379.39000

0510 *Monotube Overhead Sign Cantilever (Install Only) 0.000

0.000

614-32900  
 

0.000.000

0.00

1.000

EACH

6,196.12000

CAT 0.000.0029,645.75CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 Field Office (Class 1) 0.000

1.000

620-00001  
 

23,094.501.000

23,094.50

1.000

EACH

23,094.50000

0520 Sanitary Facility 0.000

1.000

620-00020  
 

1,650.001.000

1,650.00

1.000

EACH

1,650.00000

CAT 24,744.5024,744.5024,744.50CURRENT AMT0400 $ $ $

$ 139,642.35139,642.35$1,870,578.21$CURRENT AMTPROJECT TOTAL


